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04/30/08 05/31/09 10/31/10

12/31/10

12/31/11

B/BX/BY Area

Tank Farms

Tri-Party Agreement Milestones

Waste Site Remediation

Groundwater Remediation

Draft RI/FS Report for MW-1

Draft RI/FS for SC-1 & CW-5

PW-2 OU/216-B-6

LW-2 OU/216-C-1 (L Well)

Draft RI/FS Report for PW-2

TW-1 OU/216-B-43 Crib (D Well)

TW-1 OU/216-B-49 Crib (E Well)

Direct Push / Borehole

B-12 HRR - PW-2

RCRA Field Investigation (RFI) Report for Single Shell Tanks

Technology Screening Report for CMS

Draft RI/FS Report for LW-2, PW-5, TW-1 & TW-2

B Area RI/FS Report - Draft “A”

Transport Modeling/Risk Analysis

Human Health Risk Assessment

Proposed Plan

Planning & Design

Record of Decision (ROD)

Drill 2 New N&O Wells

Drill New Well - H

B-12, B-55, B-6 & B10 HRR Field Work & Report

UR-1 RI/FS/PP

Drill Well - B

Drill Well - A

Tank Farms General

Drill New Well - G

2

PW-2 B-12 (M Well)

M-15-40D M-15-44B M-15-21A M-15-42D

M-15-43D
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M-15-46B

M-15-00C

M-15-00

M-015-00 Complete the RI/FS process for all Operable Units
M-015-00C Complete all 200 Area non-Tank Farm OU site investigations under

approved work plan schedules through submittal of FS Reports and a
recommended remedy(ies)

M-015-21A Submit 200-BP-5 OU FS and PP to EPA
M-015-40D Submit a revised FS report and revised PP for 200-CW-5 OU to EPA
M-015-42D Submit a revised FS Report & PP for 200-TW-1 & 200-PW-5 OUs to EPA
M-015-43D Submit the FS report and a recommended remedy(ies) for 200-PW-2

& 200-PW-4 OUs to Ecology
M-015-44B Submit 200-MW-1 OU FS report & PP to EPA
M-015-46B Submit the FS report and the recommended remedy for 200-LW-1 &

200-LW-2 OUs to Ecology
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RL-30 FH Activity

RL-40

River Corridor Contractor

Tank Farms

EM-21

EPA/Ecology

CERCLA Action Item

PNNL

Logic

Float

Key Event (Start / Completion)

TRI-PARTY AGREEMENT
MILESTONE Contract Modification

Required

?

?

1

CMS - Corrective Measures Study
COC - Contamination of Concern
COPC - Contamination of Potential Concern
FS - Feasibility Study
GW - Groundwater
HRR - High Resolution Resistivity
OU - Operable Unit
PP - Proposed Plan
RI - Remedial Investigation

ROD - Record of Decision
UPR - UnPlanned Release

RCRA - Resource Conservation and Recovery Act

Integrated River Corridor Working Schedule Second Quarter 2008
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Laboratory Analysis for New Well Drilling to Support RI/FS

GW Monitoring of New Wells

1Groundwater Remediation

B Area (cont)

Planning C Well

Drill C Well

Sample Collection and Analysis from 92 Existing Well Network
?

Additional COPC and COC GW Collection and Analysis Required RI/FS Report

Groundwater Monitoring
?

C Tank Farm Area

Waste Site Remediation

Tank Farms

C Farm Direct Push

Prepare C Farm Work Plan

UPR-86 Borehole

Perform HRR (3D)

UPR-82 Borehole
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